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CONTRACT CHANGE ORDER
UTAH DIVISION OF OIL, GAS AND MINING
1594 West North Temple, Suite 1210, P.O. Box 145801
Salt Lake City, Utah 84114-5801

To: VCM Construction Date: February 5, 1997
Address:  Attention: Vincent Clark Martinez Project Name: Silver Reef Project
P.O. Box 884 Reclamation Construction:
Kamas, Utah 84036 — 5M Inc. Demolition
Project Number: AMR/053/903
Vendor Number: 10903 C Contract Number: 96-6441
Commodity Code: 91223 Change Order No. 10

5M Inc. Demolition (Bond Forfeiture Reclamation) within the Silver Reef Project Site:

Fund Agency Org Al;_l]i:i(:l:' : %:;i::}y CaGt:;::‘y Project or Job
746 560 9193 XGRD NF5MD 09 B

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM ESCRIPTION OF CHANGES IN INCR E
NO. QUANTITIES, UNIT PRICES, SCHEDULE, ETC. (DECREASE)

1. 5M Inc. Demolition: (Bond Forfeiture Reclamation)
Demolish and clean up designated modern mining features at the SM Inc. site in
accordance with the attached amendments to the specifications, Section 0301: Silver
Reef (5M, Inc.) Demolition and Clean-up, and the following schedule of costs.
Accounting note:
Payment for this work shall be charged to the reclamation bond forfeited to the
Division of Oil, Gas and Mining by 5M Inc. (Silver Reef Bond Reclamation).
FI-NET codes:
Fund= 746, Agency= 560, Org= 9193, Activity= XGRD, Project= NF5MD 09 N.

Demolition & Clean-up Items:

5M-18: Asphalt Pad & Concrete Footers-- Processs Area $5,865.00
5M-19: Asphalt Pad-- Trommel Area $3,305.00
5M-20: Asphalt Pad-- Northwest Leach Pad $2.415.00
5M Inc. Demolition Subtotal $11,585.00

2. 5M Inc. Demolition: (Bond Forfeiture Reclamation)
Delete demolition and clean-up of designated modern mining features at the 5M Inc. site
that have been removed by another party from the scope of work in accordance with the
following schedule of costs.
Accounting note:
This work shall be deobligated from the reclamation bond forfeited to the
Division of Oil, Gas and Mining by 5M Inc. (Silver Reef Bond Reclamation).
FI-NET codes:
Fund= 746, Agency= 560, Org= 9193, Activity= XGRD, Project= NFSMD 09 N.

Demolition & Clean-up item to be deleted:
5M-3: Pachuca Tanks: ($10,867.00)
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3.  Site PH3: (Bond Forfeiture Reclamation)
Explosives magazine response: Field Work Authorization No. 2 (copy attached). $210.00
Payment for this work shall be charged to the reclamation bond forfeited to the
Division of Oil, Gas and Mining by 5M Inc. (Silver Reef Bond Reclamation).
FI-NET codes:
Fund= 746, Agency= 560, Org= 9193, Activity= XGRD, Project= NFSMD 09 N.

4. 5M Inc. Demolition Performance/Payment Bonds (Bond Forfeiture Reclamation):
Increase in bonds for the additional demolition work authorized by this change order.
$928.00 net increase in work @ 4% $37.00
Accounting note:
Payment for this work shall be charged to the reclamation bond forfeited to the
Division of Oil, Gas and Mining by 5M Inc. (Silver Reef Bond Reclamation).
FI-NET codes:
Fund= 746, Agency= 560, Org= 9193, Activity= XGRD, Project= NF5MD 09 N.

Net change in the contract price due to this order: $.965.00

THE SUM OF _$ 965.00 IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE OF
$458.856.00 , AND THE TOTAL ADJUSTED CONTRACT PRICE TO DATE THEREBY IS
$459.821.00 . THE TIME FOR COMPLETION OF THE CONTRACT IS INCREASED BY 0

CALENDAR DAYS. WORK SHALL BE COMPLETED BY March 1, 1997 . CONTRACT SHALL

EXPIRE ON _June 30, 1997 . THIS DOCUMENT SHALL BECOME ATTACHED TO AND BECOME
AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL

APPLY HERETO.

Approved as to form by Assistant Attorney General

Approved by ’9 D
Contract Rep: \C m"ﬁ_&"e i Date: _d-eh S, (911
Approved by T 2 il % 5 A 2 o
AMR Admin; \ 2 ‘;’Lcwﬁllwlwﬁf_ (7 41”/\/1&“’7‘5/00’C“1"Date: o T e
b / i g .
u T 417150, %, PRy
Minerals Prgm: vl ) by e Ll j— Dute:, & 5= 0
Accepted by g g {_ :
Contractor: e L / Date: L=l 77
Approved by .
'>ﬂ/|/

DOGM Budget Off:

){t%/;b Date: 2'7‘?7

Approved by : % =
DOGM Director: /Zﬂ—z’fu B e D ,Zf/‘, J L, Date: ;2- /‘4’7

Approved by
Divn Purchasing: W ﬂ/W Date: ?“/7/7'7
Approved by w SONTRACY RECEIVS

n At} 4 &
Divn of Finance: pROC :_-“5;“: ) BY Date: 2/7/47

TN AT e

File: c:silvreeficonstr\SR_CO10.FRM
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Attachment, Page 1 Section 0301

The following text is incorporated into the contract specifications in the places indicated.:

SECTION 0301
SILVER REEF (5M, INC.) DEMOLITION & CLEAN-UP

PART 4 - EXECUTION (SILVER REEF SITE SPECIFIC)

4.02 STRUCTURE LOCATIONS AND DESCRIPTIONS

B. Descriptions and approximate dimensions of each modern structure are provided below. Descriptions
are based on conditions prior to the EPA reclamation work and may not reflect current conditions.
Locations of the structures are presented on the attached map.

5M-18 Asphalt Pad & Concrete Footers-- Process Area— an irregularly shaped flat asphalt pad at the
south end of the 5M Inc. facility covering an area approximately 30,000 square feet. The
asphalt is approximately 4-6 inches thick. Within the area are 27 concrete pads or footers that
previously supported structures 5M-8 through 5M-13 (now removed). The area contains an
estimated 500 cubic yards of asphalt and 100 cubic yards of concrete (based on neatline
dimensions and assuming 1 foot thickness for the concrete).

5M-19  Asphalt Pad-- Trommel Area- a more or less rectangular asphalt pad approximately 80 feet by
220 feet. The asphalt is approximately 4-6 inches thick. The northern third (about 80 feet) of
the pad is covered with piles of coarse rock ore. Much of the southern part of the pad is
covered with a thin layer of soil and is obscured from view. The full pad area contains an
estimated 260 cubic yards of asphalt (based on neatline dimensions).

5M-20  Asphalt Pad-- Northwest Leach Pad- a specific designated subsection of the larger expanse of
asphalt that constitutes the underliner of the heap leach pad (5M-5) and its perimeter roadway.
SM-20 is an area approximately 50 feet by 15 feet at the north end of the heap leach that is
currently sloped to allow surface runoff to flow into the heap leach.

4.03 EXECUTION
A. Demolition and Clean-up Demolish, clean-up, and dispose of designated structures, equipment, tanks,
trash, and debris associated with the modern 5M heap leach facility in accordance with Section 0240:

Demolition and Clean-up, and as follows:

1. Structures to Demolish: Demolish the following items:

SM-18 Asphalt Pad & Concrete Footers-- Process Area
5M-19 Asphalt Pad-- Trommel Area
5M-20 Asphalt Pad-- Northwest Leach Pad
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Attachment, Page 2 Section 0301

2.

Structures to Remain on Site: Do not demolish or remove the following items:
5SM-3 Pachuca Tanks (removed by another party)

SM-18: Asphalt Pad & Concrete Footers-- Process Area. Strip the asphalt pad to the underlying
native soils and bury the material. Remove the concrete footers to the underlying native soil, break
up the concrete into manageable rubble, and bury the material. Asphalt and concrete shall be
buried in a trench excavated at the toe of the slope to the west of the pad, as directed onsite by
OWNER. Concrete and asphalt rubble may be buried together, but shall be mixed with soils to be
free of void spaces. The asphalt and concrete shall be covered by a minimum of four feet of clean
soil/rock fill. Holes resulting from the removal of deep footers may need to be filled. Grade the
pad area and burial pit location to blend with the surrounding topography and to drain freely.
Excavate and remove the CMP culvert and concrete headwall at the southwest end of the area.
Grade a broad swale from the flat area to the headwall location as necessary and as directed by
OWNER to provide drainage. Revegetate all disturbance resulting from this activity.

5M-19: Asphalt Pad-- Trommel Area. Strip the asphalt pad to the underlying native soils and bury
the material. The northern limit of the removal shall be the southern edge of the ore stockpiles.
Asphalt shall be buried in a trench excavated at the toe of the slope to the west of the pad, as
directed onsite by OWNER. Asphalt rubble shall be mixed with soils to be free of void spaces.
The asphalt shall be covered by a minimum of four feet of clean soil/rock fill. Construct a soil
berm 2 feet high along the south edge of the ore stockpile (approximately 100 feet long). Perform
incidental grading (berm or ditch construction) as directed to contain stockpile runoff and divert
runoff from the ore stockpile. Grade the pad area and burial pit location to blend with the
surrounding topography and to drain freely. Grade a broad swale in the dirt road east of the pad
area as directed by OWNER to allow runoff to drain across the road. Revegetate all disturbance
resulting from this activity.

5M-20: Asphalt Pad-- Northwest Leach Pad. Strip the asphalt pad to the underlying native soils
and bury the material with asphalt from 5M-4 or 5M-18. Grade the pad area to blend with the
surrounding topography and to drain freely away from the heap leach. Construct a drainage ditch
two feet deep by approximately 10 feet wide and approxiately 100 feet long as directed by OWNER
to divert surface runoff away from the leach pad and east towards the SM-4 area. Line the ditch
with a minimum [2-inch thickness of coarse rock obtained locally from sites approved by OWNER.
Revegetate all disturbance resulting from this activity.

END OF SECTION 0301
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LOCATION MAP OF 5M SITE FEATURES:

Attachment, Page 3

100 feet

Scale: 1 inch

5M-18 Area: Layout and Reclamation Plan

(Locations are approximate. Exact locations will be as directed by OWNER in the field.)
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Attachment, Page 4 Section 0301

LOCATION MAP OF 5M SITE FEATURES:

5M-19 and 5M-20 Area: Layout and Reclamation Plan Scale: 1 inch = 100 feet

(Locations are approximate. Exact locations will be as directed by OWNER in the field. ) NORTH
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UTAH
{ @ NATURAL RESOURCES . .

Qil, Gas & Mining
3 Triad Center * Suite 350 * Salt Lake City, UT 84180-1203 * (801) 538-5340

- i

FIELD WORK AUTHORIZATION

AR/ OS2 ;493 e

Use this form to authorize minor work changes not exceeding $500 per item. Field authorized changes in contract price
or completion time must be followed by a formal Change Order within two weeks.

Contractor __ \}C)/(- CED‘J STZucT BIJ CBr e N "C['C(_/ 4|
Representative CLW Hlﬂcﬂ:ﬂ Yo
. Project name 61 L € IZW Field authorization no. z

You are requested to comply with the following changes in contract plans and specifications.

Item No. | Description of Changes

(O | Site Pd3
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Net change in contract price: $ 'ZlD XD

Net change in contract tfime: < days

This document shall be attached to and become an amendment fo the contract, and all contract provisions will
apply hereto.

Date /S da TR \q{l’l

B R B

WHITE — AMR File CANARY — Contractor PINK — Project Manager GOLDENROD — AMR Administration

Approved by Owner representative
/1

Approved by Contractor

an equal opportunity employer 12/88




